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Purpose - Modular integrated construction(MiC) is considered as a process innovation to improve the 
performance of construction projects. However, effective delivery of MiC projects requires 
management of risks and uncertainties throughout its delivery chain.  Although the design stage of 
MiC projects is usually managed with limited knowledge based on highly uncertain data and associated 
with epistemic uncertainties, MiC design risks have not received adequate attention relative to other 
stages. This paper conducted a knowledge-based evaluation and ranking of the design risk factors 
(DRFs) for MiC projects. 
Design/methodology/approach – The study reviewed the relevant literature to identify potential 
DRFs and validated their relevance through pilot expert review. The study then used questionnaires to 
gather data from international MiC experts from 18 countries and statistically analysed the dataset.  
Findings - Analysis results showed that the five most significant DRFs for MiC projects include 
unsuitability of design for the MiC method; late involvement of suppliers, fabricators, and contractors; 
Inaccurate information, defective design, and change order ; design information gap between the 
designer and fabricator; and lack of bespoke MiC design codes and guidelines. A correlation analysis 
showed that majority of the DRFs have statistically significant positive relationships and could inform 
practitioners on the dynamic links between the DRFs. 
Practical implications - The research provides useful insight and knowledge to MiC practitioners and 
researchers on the risk factors that could compromise the success of MiC project designs and may 
inform design risk management. The dynamic linkages among the DRFs instruct the need to adopt a 
system-thinking philosophy in MiC project design. 
Originality/value – The paper presents the first study that specifically evaluates and prioritizes the 
risk events at the design stage of MiC projects.  It sets forth recommendations for addressing the 
identified DRFs for MiC projects. 
  
Keywords: critical  risk factors; delivery chain; design risks; modular integrated construction; project 
delivery; risk management 
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Modular integrated construction (MiC) is considered as a disruptive construction method to 
improve the competitiveness of the construction industry and project performances in terms of 
productivity, safety, schedule, quality, cost, material waste, efficiency and predictability (Horner 
et al., 2019; van Vuuren and Middleton, 2020). MiC employs more innovative processes and 
techniques where significant aspects of a project are manufactured offsite as modules, in a 
controlled factory environment and transported to the construction site for installation and 
integration with minimal onsite works (Sutrisna et al., 2018). Incorporating a best production 
design principles (e.g. design for manufacture and assembly) along with the controlled factory 
environment allows for upstream construction challenges to be planned and resolved early upfront 
to reduce risks in construction projects (KPMG, 2016). 
The reluctance of construction stakeholders to implement modular solutions in their projects 
has been linked to the perceived inadequacy in dealing with risks in projects implementing 
modular solutions (Wuni and Shen, 2020a). So, an in-depth understanding of the delivery 
challenges, risks, and issues could enable construction projects to gain full benefits from 
implementing modular solutions.  From a construction project management perspective, risks are 
inevitable (Baloi and Price, 2003) and must be managed throughout the delivery chain to realize 
planned objectives and the expectations of stakeholders. As such, risk management in construction 
projects is considered as a critical  success factor and an integral component of construction project 
governance (Project Management Institute, 2017).  
Risk management provides a holistic approach to understanding the occurrence, interactions, 
and impact of risks on MiC projects (Nibbelink et al., 2017; Sutrisna and Goulding, 2019). 
However, existing risk management studies have mostly examined general risks associated with 
MiC projects. The holistic approach has the tendency of masking the significant variations of the 
Wuni et al. (2021). “Exploring the design risk factors for modular integrated construction 




risk factors across the different phases of the MiC project delivery chain (Sutrisna and Goulding, 
2019). It has been established that successful delivery of MiC projects hinges on effective 
management of the early phases of the project lifecycle (Wuni and Shen, 2020b). Notably,  
effective MiC project design management is considered as an essential precursor for realizing the 
full benefits of using modular solutions in construction projects (Blismas and Wakefield, 2009).  
At the early stages, the project data and information required to inform the design are usually 
estimated and such estimates contain some margins of errors and uncertainty. Thus, the design of 
MiC projects is executed and managed with limited knowledge based on highly uncertain data. 
Moreover, the design stage has systemic implications on the entire project because the design 
specification regulates and informs the decisions at downstream segments of the delivery chain. 
Thus, epistemic uncertainties at the design stage could generate systemic risks in MiC projects, 
instructing the need to use accurate, complete, and quality design information to reduce the 
epistemic uncertainties in the design process (Nibbelink et al., 2017; Sutrisna and Goulding, 2019). 
The uncertainties associated with the design stage are considered “wicked problems” because the 
risk events are complex, systemic, ill-structured, difficult to address and their primary sources are 
obscure to comprehensively defined (Buchanan, 1992).   
Despite the wicked problems and associated systemic implications, MiC design risks have 
received little research attention relative to other stages (Nibbelink et al., 2017). To this end, this 
paper seeks to investigate the design risk factors (DRFs) for MiC projects. Considering that the 
opinions and views of experienced project participants are usually leveraged in risk planning and 
management (Project Management Institute, 2017), this paper draws on the opinions of 
international MiC experts to evaluate the DRFs for MiC projects. The findings could provide 
useful insight into the DRFs and facilitate more informed and structured risk management at the 
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design stage of MiC projects. The rest of the paper is structured as follows. The next section 
provides an overview of MiC design and associated risk factors, followed by a description of the 
research methodology. The paper proceeds with a presentation of the results, followed by 
discussions of key findings and implications for risk management. Conclusions are then drawn, 
and the limitations of the research are acknowledged in the last section.       
 
Background 
Overview of the MiC project design 
Offsite manufacturing, offsite construction, industrialized construction, manufactured 
construction, prefabricated prefinished volumetric construction, and offsite production are similar 
modern methods of construction and refer to MiC in this research. Although there are subtle 
differences between these terminologies, it is beyond the scope of this research and can be found 
elsewhere (Ayinla et al., 2019). A typical MiC project delivery chain involves conceptualization, 
design, planning, offsite production, handling, and transportation of components, on-site works, 
and installation (Sutrisna and Goulding, 2019). 
MiC project design is significantly different from traditional construction project design (Gao 
et al., 2019). First, the design of MiC projects is based on the concepts of modularity, 
modularization, complex systems, and design for excellence. It has been recognized that MiC 
alone cannot deliver the performance improvements required in construction projects, unless they 
employ integrated design processes such as design for manufacture and assembly, DfMA (KPMG, 
2016). The use of DfMA in MiC projects avoids the concept of ‘over-the-wall’ syndrome 
(Boothroyd, 1994) where manufacturers have to deal with challenges associated with design errors 
because they are a part of the design team and usually address manufacturing and assembly 
constraints early upfront at the design stage (Gao et al., 2019). Second, MiC project design is 
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associated with stricter increasing inflexibility as the design development progresses (Sutrisna and 
Goulding, 2019). Changes are both expensive and difficult to implement at some stages of the 
design development, especially after the design freeze and initiation of the offsite production of 
the units. Third, there is the requirement for an early design freeze to proceed with the timely 
production of the components to meet the tighter schedules of MiC projects. Failure to complete 
and freeze the design early could be counterproductive to the benefits of the MiC method in a 
project. These unique design requirements hatch several risks events and factors that must be 
considered for effective design management in MiC projects. 
 
Theoretical checklist of MiC DRFs 
Although there are no existing studies that have specifically identified, evaluated, and ranked the 
DRFs for MiC projects, relevant design risk factors have implicitly documented in the literature. 
Table I presents a checklist of 20 potential design risk factors identified in the literature. The 
various categories of the risks are discussed next. 
[Table I. Checklist of DRFs for MiC projects] 
 
Design information quality risks. Some of the documented DRFs are linked to poor quality and 
inadequacy of the design information. According to Nibbelink et al. (2017), inaccurate design 
information or data constitutes the fundamental source of errors and reworks in the working 
drawings.  Sutrisna and Goulding (2019) corroborates the position of Nibbelink et al. (2017) and 
indicated that incomplete and inaccurate design data results in systemic errors that can be 
propagated throughout the delivery chain if unrectified and unresolved. The bullwhip and spillover 
effect of the inaccurate design information is inaccurate working drawings (Li et al., 2017). Lee 
and Kim (2017) further documented that poor design data results in an unclear detailed design 
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specifications and documents. A cause of the inaccurate and incomplete design data is inadequate 
design planning (Nibbelink et al., 2017). Nibbelink et al. (2017) also identified that late 
involvement of suppliers, fabricators, and contractors in the project can negatively influence the 
quality of design information. 
Late design completion. The expedited project delivery outcomes in MiC projects largely 
depends on timely completion and freezing of the detailed design (Wuni and Shen, 2020b). The 
literature documented risk factors linked to late design completion. According to Gibb and Isack 
(2001), the inability to complete, approve, and freeze the detailed design early contributes 
significantly to late design completion. Li et al. (2016) added that inefficiency design approval can 
extend the design lead time and delay completion. Enshassi et al. (2019) concluded that redesign 
due to errors can increase the design time and delay completion. Li et al. (2017) support the 
positions of Enshassi et al. (2019) that late design changes constitutes a chief driver extended 
design completion time. Several reasons can impose late design changes, but a major cause is the 
failure of the working drawings to meet the performance requirements after a mock-up test (Lee 
and Kim, 2017). 
Poor design and reworks: Poor design quality and design reworks can negatively affect the 
schedule, cost, quality, and satisfaction of stakeholders of MiC projects (Li et al., 2017). Design 
reworks can increase design costs and lead time (Nibbelink et al., 2017). Failure of the design team 
to specify and incorporate adequate lateral force resisting system in the structural design can 
compromise the integrity of high-rise MiC projects (Lee and Kim, 2017). A defective design may 
also arise from over design for materials and structural members as well as failure to incorporate 
fire and seismic resistance standards in the working drawings (Lee and Kim, 2017). Wuni and 
Shen (2020c) added that dimensional and geometric variabilities in the module design 
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specifications results in a terribly defect design, which could result in mass production error-laden 
modules if unresolved before the working drawings arrive at the factory production stage. 
The foregoing literature synthesis indicates that prevailing studies have recognized the existence 
and importance of DRFs for MIC projects. Although considerable effort has been made to discuss 
DRFs, none of them specifically identified and prioritized the DRFs for MiC projects. However, 
the review of the existing MiC risk management studies provides a good reference for this study 
to identify the DRFs for MiC projects. Table I formed the basis for establishing a list of relevant 
DRFs for MiC projects for further action in the study. 
        
Research methods  
The paper used a knowledge-based expert approach to evaluate the DRFs for MiC projects and as 
a recommended practice, utilized expert knowledge rather than past data from implemented MiC 
projects (Hwang et al., 2018). This expert approach is considered suitable because risk 
identification, evaluation, and prioritization in construction projects draw on the informed 
assessment of experienced construction professionals (Project Management Institute, 2017). As 
such, the survey research approach was employed to gather the opinions of domain practitioners 
and academics in evaluating the DRFs for MiC projects. 
The research employed a four-phase methodological framework. In phase 1, a comprehensive 
review of relevant literature was conducted to determine their deficiencies in informing MiC 
project design management and to develop a checklist of DRFs for MiC projects. Phase 2 involved 
recruiting relevant domain experts to evaluate the DRFs for MiC projects. Phase 3 involved 
development of a measurement instrument and questionnaire survey to gather the opinions of the 
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expert panel. Phase 4 analyzed the gathered data using appropriate statistical techniques. The four 
phases of the research methodology are described below. 
 
Comprehensive literature review  
The research started with a comprehensive review of the MiC risk management literature and 
forms part of a larger research project that seeks to develop a best practice framework for 
implementing MiC projects. The literature research was implemented to spot the deficiencies and 
limitations of using existing risk management literature to guide MiC project design management. 
Through the review, ten relevant DRFs were recruited. Three experienced international MiC 
experts from both academia and industry were invited to review the identified DRFs to ascertain 
their representativeness, adequacy, clarity, and practical relevance. The experts shortlisted ten of 
the DRFs in Table 1 and proposed two additional DRFs. They also suggested modifications in the 
descriptions of some DRFs. Table II summarizes the final list of twelve DRFs for MiC projects 
that formed the basis of the data collection in this study. 
 
[Table II. Final lists of DRFs for IC projects]   
Recruitment of relevant international MiC experts 
The paper employed the expert (purposive) sampling approach to recruit the target MiC experts. 
This sampling technique has been widely used in international survey studies in construction 
management when there is no centralized database of the target population (Wuni and Shen, 
2020b). The expert sampling approach was appropriate for recruiting the international experts in 
this paper due to the following reasons. First, MiC has only gained renewed interest and 
momentum during the last 3 decades with fewer domain researchers and countries reporting 
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research findings and piloting projects, respectively. As such, MiC experts are not ubiquitous and 
without a centralized database to support probabilistic sampling (e.g. random sampling). Second, 
the bespoke and esoteric nature of design risks require the use of experts with adequate hands-on 
and research experiences in MiC project delivery.  
For these reasons, the expert sampling technique was deemed suitable and was employed to 
select the international experts based on the following criteria. First, the respondent should have 
in-depth knowledge of MiC project risks. Second, the respondent should have adequate hands-on 
experience or case study research experience in MiC project delivery. Third, the respondent should 
have been involved in at least one MiC project implementation (Ameyaw and Chan, 2015). These 
criteria were predefined to ensure that the selected MiC experts had relevant knowledge to provide 
reliable evaluation of the DRFs for MiC projects. Based on the criteria, a total of 400 MiC experts 
were recruited from dedicated websites of construction industry councils, institutes, and authorities 
in 18 countries and MiC related research publications in academic journals, conference papers, 
and workshop reports. Although there is no universal sample frame for international survey 
studies, the 400 was considered adequate and higher than the sample frames in previous 
international survey studies such as 200 (Zhang, 2005) and 310 (Osei-Kyei et al., 2017). A 
database containing the contact emails and names of the 400 experts was created in a Microsoft 
Excel sheet and used for the data collection.       
 
Measurement instrument and questionnaire survey 
The paper deployed an online-based questionnaire survey to collect the relevant data. MiC risks 
have been predominantly evaluated using questionnaires because it is an effective instrument for 
gauging the perceptions of experts about the impact of the risk events and can also reveal 
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correlations in their perceptions (Ameyaw and Chan, 2015). The questionnaire contained two 
sections. Section 1 was dedicated to collecting relevant data of the respondents to verify and 
validate the selection criteria. Section 2 requested the experts to evaluate the significance of the 
DRFs for MiC projects. It employed the Likert scale as a tool to assess the relative significance of 
the DRFs for MiC projects. Although5-, 7-, and 9-point rating scales are commonly used in 
construction management research (Wuni et al., 2020), this research used the 5-point Likert scale 
because it is the commonest used rating scale, widely understood by construction management 
academics and industry practitioners, reduces the cognitive complexity associated with longer 
scales, and has proven consistent in generating reliable survey-based data (Ameyaw and Chan, 
2015). The impact of risks on construction projects is commonly measured as a product of its 
severity and probability (Ameyaw and Chan, 2015). Thus, it would have been fundamental to 
collect data on the probability and severity of the DRFs for MiC projects, but it is also appropriate 
to directly measure the significant of a given set of risk factors in construction projects (Wuni et 
al., 2020). Consequently, the experts were requested to evaluate the significance of the DRFs for 
MiC projects based on a 5-point rating scale (1=very insignificant, 2=insignificant, 3=slightly 
significant, 4=significant, and 5=very significant). Considering the detrimental impact of negative 
risks, any DRF assessed as ‘slightly significant’ was considered critical . 
The questionnaire was transformed into an online-based survey form using the “Survey 
Monkey” platform and the link to the survey was extracted. Using the database of the 400 experts, 
personalized emails were sent to each expert, inviting them to complete the survey within 4-weeks. 
After two rounds of reminders, a total of 56 valid responses were received, representing a low 
response rate of 14%. However, the sample size was considered adequate because it exceeded the 
minimum requirement of 30 valid responses of the central limit theorem for valid statistical 
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conclusions (Ott and Longnecker, 2016). Moreover, lower sample sizes and response rates are 
characteristics of international survey studies in construction management (Osei-Kyei et al., 2017). 
Finally, the 56 valid responses were reasonable and higher than sample sizes in  some published 
international survey-based  studies such as 42 (Osei-Kyei et al., 2017) and 46 (Zhang, 2005).         
 
Methods of statistical pre-testing and analysis  
Given the smaller sample size, the dataset was pre-tested for reliability and validity prior to the 
main statistical analysis. The Cronbach’s Alpha was used to measure the internal consistency and 
reliability of the dataset. Alpha values are between 0.0 to 1.0, but the minimum acceptable Alpha 
for reliable dataset is 0.7 (Ott and Longnecker, 2016). The normal distribution of the dataset was 
pre-tested using the Shapiro-Wilk test to ascertain the suitability of using parametric or non-
parametric statistical techniques to analyze the dataset. The dataset was found to be non-normally 
distributed (p > 0.05), instructing the use of non-parametric techniques to analyze the dataset. As 
such, the Mann-Whitney U-test was used to determine whether there are statistically significant 
variations between the responses of the experts from academia and industry. Subsequently, 
descriptive statistical techniques including arithmetic mean, standard deviations, and weighting 
functions were used to prioritize the most significant DRFs for MiC projects. The mean 
significance index (MSi) and weighting (Wi) of each DRF for MiC projects were computed using 
equations (1) and (2), respectively. 
                                     MSi(μ) =
∑(E x F)
N
                                                                                      (1) 





                                                                            (2) 
µ = the mean significance index of a DRF 
E = the number of ratings (i.e. 1-5) for the DRF  
Wuni et al. (2021). “Exploring the design risk factors for modular integrated construction 




F = the scores assigned to a DRF by the experts ranging from 1 to 5 
N = the total number of responses obtained by a DRF 
Wi =  the weight of a DRF and  
Σ(MSi) = the summation of the mean significance indices of all DRFs for MiC projects.  
Finally, the paper conducted Pearson’s correlation analysis to ascertain the interactions and 
strength of relationships between the identified DRFs for MIC projects. The Pearson correlation 
coefficient (r) measures the strength of a linear association between two variables and takes values 
between +1and -1 (Ott and Longnecker, 2016). The Pearson correlation coefficient (r) between 
two DRFs was computed using equation (3). 
                         Pearson′s correlation coefficient (𝑟i) =
∑(x−μx)(y−μy)
√∑(x−μx)2 ∑(y−μy)2
                             (3) 
r = the Pearson’s correlation coefficient between two DRFs 
x = a DRF for MIC projects in the horizontal component of the correlation table 
µx = the mean of a DRF for MIC projects in the horizontal component of the correlation table 
y = a DRF for MIC projects in the vertical component of the correlation table 
µy = the mean of a DRF for MIC projects in the vertical component of the correlation table.  
 
Results and discussions 
Relevant information of the respondents 
The profile of the experts who participated in the survey is presented in Table III, including the 
sector of work, geospatial distribution, and years of experience of the experts. As shown in Table 
III, majority of the experts worked in academia. The dominant representation of academic experts 
in the research is common distribution in international survey studies and does not compromise 
the validity of the results. Academic experts maintain ties with industry and their publications of 
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case studies research indicates that they may have both practical and research experience in MiC 
projects. Besides, majority of the experts had over 5 years of industrial and/or research experiences 
in MiC project delivery (Table III).  This indicates that the experts evaluated the DRFs based on 
several years of working, researching, and participating in the delivery of MiC projects and lends 
further credence to the input data used in prioritizing the DRFs.  
Table III also shows that experts from 18 countries participated in the research. This wide-
ranging catchment and geospatial representation provided a unique and diverse knowledge base 
for prioritizing the DRFs for MiC projects. The dominance of experts from Asia and Pacific 
(33.9%), North America (32.2%), Europe (19.6%) and Australia (8.9%) augments lends further 
credence and reliability of the dataset because these territories are noted for their significant 
advancement and higher levels of MiC projects’ implementation and their experts are well-placed 
to comment on the relative significance of the DRFs for MiC projects. The lower representation 
of experts from Africa and South America was due to the accessibility of fewer domain MiC 
experts and dedicated MiC councils or institutions in these continents during the expert recruitment 
process. 
[Table III. Relevant background information of the MiC experts] 
Additionally, the expert panel worked on different projects where the MiC method was used. 
These projects include housing/real estate (71.4%), commercial/office facilities (30.4%), 
schools/education (26.8%), industrial projects (23.2%), health/hospital projects (17.9%), 
energy/power projects (16.1%), transport projects (8.9%), prisons/defence (5.4%), water and 
wastewater systems (5.4%), and other project types (10.7%).  This distribution suggests that the 
expert panel had worked on various types of MiC projects, with majority having experiences in 
housing/real estate, commercial/office, schools/education, industrial, and health/hospital projects 
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where modular solutions were implemented. These types of projects have repetitive design features 
and suitable for the implementation of modular solutions (Gibb and Isack, 2001). The diversity of 
the projects shows that modular solutions are used for several types of construction projects and 
further corroborates the rising interest of the global construction community in promoting modular 
solutions. 
 
Pre-testing outcomes of the dataset and frequencies of responses 
The reliability analysis generated a Cronbach’s Alpha value of 0.811 for the set of 12 DRFs for 
MiC projects and suggested excellent uniformity of the responses and reliability of the 
questionnaire. Table IV summarizes the frequencies of the responses, normality, and agreement 
tests results. Generally, majority of the experts rated the 12 DRFs for MIC projects as at least 
‘slightly significant’. As shown in Table IV, P-values for the Shapiro-Wilk test of normality for 
the 12 DRFs were significant at 95% confidence interval, indicating that the responses for each 
DRF were not normally distributed (Chou et al., 1998). As a result, the Mann-Whitney U test was 
used to measure the agreement among the responses for the 12 DRFs for MIC projects (Kim, 
2015). The Mann-Whitney U test is an ordinal-based non-parametric test used to compare the 
statistical differences between the responses of two independent groups when the dependent 
variable is either ordinal or continuous, but not normally distributed (Nachar, 2008). 
 
[Table IV. Frequencies, normality, and agreement of responses] 
 
The asymptotic significance (2-tailed) P-values of the Mann-Whitney U test were greater than 0.05 
for all DRFs (except DRF7), suggesting that there were no statistically significant variations in the 
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responses of the experts from academia and industry. This implied that the responses of the 56 
experts for the 11 DRFs could be treated as a holistic dataset. The P-value for DRF7 was less than 
0.05 at 95% confidence level, suggesting that the experts had statistically significant disagreements 
in its evaluation and was excluded from further analysis.     
 
Ranking of the DRFs for MiC projects 
The mean significance indices, standard deviations, and weightings of the 11 retained DRFs for 
MiC projects are presented in Table V. Except for DRF10, the mean significance indices of the 
DRFs exceeded 3.0 on the 5-point rating scale, indicating that the experts evaluated 10 of the DRFs 
as at least ‘slightly significant’. Except for DRF3, DRF5, and DRF12, the standard deviations of 
the remaining DRFs were higher than unity. This suggested that there were some variations 
between the rankings of the experts from academia and industry, but as demonstrated by the Mann-
Whitney U test results in Table IV, the variations are not statistically significant and were ignored. 
 
[Table V. Mean significance indices and weightings of the DRFs for MiC projects] 
The research demonstrated that the experts consider the DRFs for MiC projects to have different 
levels of significance. Priority analysis have some implications that require consideration. Based 
on the mean significance indices and weightings, the six most significant DRFs for MiC projects 
include unsuitability of design for the MiC method (DRF12), late involvement of suppliers, 
fabricators, and contractors (DRF3), inaccurate information, defective design, and change order 
(DRF1), design information gap between the designer and fabricator (DRF8), lack of bespoke MiC 
design codes, guidelines and standards (DRF4), and unable to freeze design early (DRF2). These 
results indicate that effective MIC project design management requires evaluation of the suitability 
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of the project design for modular solutions as well as early engagement of and sharing of quality 
design information among designers, consultants, suppliers, fabricators, and contractors to 
facilitate a more robust engineering specification and early design freezing. The significant DRFs 
for MiC projects are discussed below. 
The most ‘aggressive’ design risk factor is the unsuitability of the design for the MiC method. 
The non-consideration of the suitability of the design for MiC projects is a bad design management 
practice that can create a condition where the MiC project fails even before the factory production 
of the modules commences. The full benefits of the MiC method in a project hinges on high quality 
and dedicated design for its usage in a project (KPMG, 2016). Thus, the design team must 
explicitly ascertain the compatibility of the project design with the use of modular solutions. It is 
a good practice to use the services of an MiC design consultant or expert  at the earliest stages of 
the project to avoid this risk (Blismas et al., 2005). The research also further highlighted the 
importance of early involvement of suppliers, fabricators, and contractors in MiC project design 
(Nibbelink et al., 2017). Failure to involve these players at the design stage creates possibilities for 
the design team to overlook some critical downstream supply chain constraints at the design stage. 
This practice will usually require a review of the design, rectification of the potential impact of 
non-incorporated constraints, modifications, and freezing prior to the production of the modules, 
and could generate significant adverse implications on the tighter schedules of MiC projects (Wuni 
and Shen, 2020c).  
As noted in Nibbelink et al. (2017) and Sutrisna & Goulding (2019), if the design team feeds 
the design process with inaccurate and incomplete design information, the resulting output will be 
defective design and could trigger change order. This risk is usually high because the design stage 
is mostly planned with incomplete knowledge based on uncertain data. Thus, enough lead time 
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should be allocated for extensive collaborative design planning with clients, contractors, suppliers, 
designers, and manufacturers to generate high-quality design information and optimal MiC design 
solution. Frequent communication and sharing of design information between members of the 
design team would provide opportunities for members to review, modify, and provide relevant 
industry inputs into the design information.  
Considering that MiC project design requirements are different from those of traditional 
projects, it is crucial for the design team to confirm whether local building codes, standards, and 
technical guidelines supports the adoption of modular solutions and make careful reference to them 
when developing the detailed design. This practice is crucial because excessive design inspection 
and approval procedures by building authorities in some countries have proven to delay the design 
freezing, cascading into delays in production of modules (Li et al., 2016; Li, Shen, et al., 2017). 
Meanwhile, a late design freeze should be avoided because it negatively affects the modules’ 
production lead time and schedule of the entire MiC project (Gibb and Isack, 2001). 
  
Correlations analysis of DRFs for MIC projects 
The Pearson’s correlation coefficients and P-values between the DRFs for MiC projects at 95% 
confidence interval are summarized in Table VI. The results show that 26 of the 55 correlations 
were statistically significant at 95% confidence interval, indicating that the DRFs for MiC projects 
have interactions. Of these, “inadequate design planning (DRF9) and  inaccurate information, 
defective design, and change order (DRF1)”, “design rework (DRF11) and inaccurate information, 
defective design, and change order (DRF1)”, “design rework (DRF11)  and design information 
gap between the designer and fabricator (DRF8)”,  and  “design rework (DRF11)  and inadequate 
design planning (DRF9)” showed strong positive correlations of (r= 0.563; n=56; p=0.000<0.05), 
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(r= 0.644; n=56; p=0.000<0.05), (r= 0.640; n=56; p=0.000<0.05), and (r= 0.630; n=56; 
p=0.000<0.05), respectively. The strong statistically positive significant relationships between 
these DRFs for MiC projects indicate that an increase in the impact of one DRF increases the risks 
and impact of the correlated risk factor. For instance, failure to make extensive collaborative design 
planning could result in feeding the design with inaccurate and incomplete information; which 
constitutes sources of design defects, rework, and potential change order (Nibbelink et al., 2017; 
Sutrisna and Goulding, 2019). 
 
[Table VI. Inter-item Pearson’s correlations between the DRFs for MiC projects] 
 
Similarly, failure to engage fabricators and relevant project participants early upfront in the 
MiC project design and ensuring design information sharing will increase the risks of design 
rework because of the chances for the design team to overlook critical downstream production 
constraints that must be addressed prior to mass production (Wuni and Shen, 2020c). These 
correlations corroborate findings of previous studies that the success of MiC project design hinges 
on the adequate design planning and the accuracy, completeness, and quality of the design 
information (Nibbelink et al., 2017; Sutrisna and Goulding, 2019). As shown in Table VI, the 
weakest positive correlation (r= 0.010; n=56; p=0.943>0.05) is between “unsuitability of design 
for the MiC method (DRF12) and design rework (DRF11)” which was also not statistically 
significant (p=0.943>0.05).  
Table VI also shows that there are statistically insignificant negative correlations between “lack 
of bespoke MiC design codes, guidelines and standards (DRF4) and late involvement of suppliers, 
fabricators, and contractors (DRF3)” (r= -0. 258; n=56; p=0.055>0.05), “supply chain information 
Wuni et al. (2021). “Exploring the design risk factors for modular integrated construction 




gap and inconsistency (DRF5) and late involvement of suppliers, fabricators, and contractors 
(DRF3)”  (r= -0.070; n=56; p=0.611>0.05), “design complexity (DRF6) and late involvement of 
suppliers, fabricators, and contractors (DRF3)” (r= -0.031; n=56; p=0.821>0.05), “inadequate 
design planning (DRF9)” and late involvement of suppliers, fabricators, and contractors (DRF3)” 
(r= -0.017; n=56; p=0.901>0.05) and others. However, none of the negative correlations between 
the DRFs were statistically significant and the strength of the relationships was generally low. The 
weakest negative correlation (r= -0.011; n=56; p=0.936>0.05) is between “inefficiency in design 
approval (DRF10) and unable to freeze design early (DRF2)” which was also not statistically 
significant.  
Overall, Table VI shows that majority (47) of the 56 correlations were positive, of which over 
55% were statistically significant. This finding suggests that there are some significant dynamic 
interactions between the DRFs for MiC projects that should be considered in MiC design risk 
planning and management. However, majority of these DRFs have low to moderate relationships, 
suggesting weaker links between the DRFs. Effectively, the DRFs have either static or dynamic 
relationships and instruct the need to adopt systems-thinking philosophy in MiC project design to 
account for the risk sources, failure points, and “wicked problems” at the design stage. 
  
Theoretical, practical, and managerial contributions of the research 
This research contributes to the MiC project delivery risk management literature and practice 
through identifying, evaluating, and prioritizing the most significant DRFs for MiC projects as 
well as examining the dynamic relationships between the DRFs. As such, the findings have the 
following implications. First, the research provides useful insight and knowledge to MiC 
practitioners and stakeholders on the risk factors that could compromise the success of MiC project 
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design. Thus, the paper provides evidence to inform and support effective MiC project design risk 
management. Second, the insights and knowledge from the correlation analysis showed some 
statistically significant strong positive and statistically insignificant weak negative correlations 
between the DRFs for MiC projects. This could inform practitioners and stakeholders on the 
dynamic links between the DRFs and provide useful evidence on the need to adopt a system-
thinking philosophy in MiC project design. Finally, the findings reinforce the need to adopt 
collaborative design practice and allocate enough time to ensure that the team proactively 
considers and incorporates downstream delivery challenges into the design. 
 
Conclusions and future research 
This paper evaluated and prioritize the DRFs for MiC projects, drawing on the views and opinions 
of MiC experts from 18 countries. The research employed a 5-point rating scale to measure the 
relative significance of 12 DRFs for MiC projects. Based on the mean significance and weighted 
indices, the five most significant DRFs for MiC projects include (1) unsuitability of design for the 
MiC method, (2) late involvement of suppliers, fabricators, and contractors, (3) inaccurate 
information, defective design, and change order , (4) design information gap between the designer 
and fabricator, and (5) lack of bespoke MiC design codes, guidelines and standards. Thus, it is 
imperative for MiC project design teams to carefully consider the suitability of the design for 
modular solutions early upfront, engage, and encourage the sharing of accurate information among 
the designers, engineers, suppliers, fabricators, and contractors. The findings also demonstrate the 
relevance of adhering to local building codes and early freezing of the design. A Pearson’s 
correlation analysis revealed that 26 of the 55 correlations were statistically significant at 95% 
confidence interval, indicating that the DRFs for MIC projects have relationships. The analysis 
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revealed that DRFs for MiC projects, including (i) inadequate design planning, (ii) inaccurate 
information, defective design, and change order, (iii) design rework, and  (iv) design information 
gap between the designer and fabricator have strong statistically positive significant relationships. 
This correlation means that an increase in the impact of one will increase the probability of 
occurrence and severity of the correlated DRFs. As such, some of the DRFs have dynamic linkages 
that should be considered during MiC project design risk planning.   
Despite the realization of the research aim, there are some limitations to the results that are 
worthy of consideration. First, although statistically adequate, the sample size was small and may 
not capture the most dominant perspectives of MiC experts on the relative significance of the DRFs 
for MiC projects. Also, the disproportionate representation of academics (78.6%) and industry 
practitioners (21.4%) could make the results reflect the opinions of the academics rather than both. 
Nevertheless, the results provide a useful snapshot and panoramic views of MiC experts on the 
relative significance of the DRFs for MiC projects. Second, the investigated DRFs may not be 
exhaustive and require improvement in future research. Third, the generalized analysis overlooked 
the sensitivities of the DRFs to different territories and project types. Nonetheless, the results 
provide a basis for comparison with more specific territorial rankings of the DRFs for MiC 
projects. Fourth, despite its widespread usage in academic research, the Likert scale used in this 
study is associated with subjectivity in assigning grades to the risk factors and can be significantly 
influenced by the experience and knowledge of the respondents. The impact of the inherent 
subjectivity of the Likert scale can be minimized in future studies using fuzzy logic to analyse the 
survey-based dataset. Future research should increase the sample size and explore the dynamic 
linkages of the DRFs for MiC projects in a specific context using artificial neural networks and 
system dynamics. 
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